

Proposed Schedule

Work	Installation Completion Date
Network Upgrade and Phone System Replacement	Summer--2010
Classroom Multimedia Systems and Teacher Computer Deployment	Summer--2011
District-Wide Wireless Deployment	Summer--2011
Server Upgrades—Generator Install	December--2010
Student Device Deployment	Summer--2012
Video Monitoring (Security Cameras)	Summer--2012